

**CALIFORNIA COASTAL SEDIMENT MANAGEMENT  
MASTER PLAN**

**WORKSHOP SCHEDULE**

**(4-22-04)**

*Visit the Master Plan Website to see more details and progress, including times and places:*

*[www.dbw.ca.gov/csmw.htm](http://www.dbw.ca.gov/csmw.htm)*

<u>LOCATION</u>	<u>HOST</u>	<u>DATE/TIME</u>	<u>COMMENT</u>
San Diego	SANDAG	Feb. 5, 2004	complete
Los Angeles County	L.A. County Beach Commission	March 17, 2004	completed
Orange County	Orange County Coastal Coalition	March 25, 2004	completed
Santa Barbara / Ventura Counties	BEACON	April 8, 2004 Ventura	completed
		April 9, 2004 Carpinteria	completed
Monterey Bay area	AMBAG / Monterey Bay Marine Sanctuary	April 29, 2004 2:00 pm	scheduled
San Francisco Bay area	Ocean Beach Task Force / San Francisco Department of the Environment / Golden Gate National Recreation Area	May 5, 2004 4:00 pm	scheduled
Humboldt Bay area	Humboldt Bay Stewards	June 22, 2004 time TBD	in planning